
1

Yacovone, Krista

From: DiPippo, Gary <Gary.DiPippo@Cornerstoneeg.com>
Sent: Tuesday, September 10, 2013 9:01 AM
To: Gorin, Jonathan
Cc: Cardiello, Frank; Scott MacMillin (SMacMillin@brwncald.com); dtoft@wolffsamson.com; 

relampkin@ashland.com; MDeFlaun@geosyntec.com; ktolson@geosyntec.com; 
jkubitz@entrix.com; Anne.Pavelka@dep.state.nj.us; John M. Hoffman; Carrie McGowan; 
Saleski, Vincent

Subject: LCP Monthly Progress Report, August 2013
Attachments: L091013JG(0813)ProgRep.pdf

Good morning Jon.  
 
On behalf of IES, attached is the monthly progress report for the LCP Chemicals, Inc. Superfund site.  Paper copies will 
be sent via US Mail. 
  
Please contact either John Hoffman of Ashland Inc. or me, should you have questions or comments. 
 
Thank you 
  
  
Gary J. DiPippo, P.E. 
Cornerstone Environmental Group 
90 Crystal Run Road, Suite 201 
Middletown, New York 10941 
gary.dipippo@cornerstoneeg.com 
845‐695‐0251 (office) 
973‐809‐2581 (cell) 
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VIA E-MAIL AND US MAIL 
 
 
September 10, 2013 
 
 
 
Mr. Jonathan Gorin 
Remedial Project Manager 
United States Environmental Protection Agency, Region II 
290 Broadway 
19th Floor 
New York, New York 10007-1866 
 
Subject: Monthly Progress Report for August 2013 
 LCP Chemicals, Inc. Superfund Site (USEPA ID# NJD079303020) 
 
Dear Mr. Gorin: 
 
The following monthly progress report is submitted on behalf of ISP Environmental Services Inc. (IES) in 
satisfaction of the Section VIII.35 requirements of Administrative Order No. II CERCLA-02-99-2015 
(hereinafter referred to as the Order) issued by USEPA and as executed by IES on May 13, 1999. 
 
A “Gantt Chart” project schedule is provided as an attachment (Figure 1) showing the overall project 
timeline through completion of the Remedial Investigation and Feasibility Study as provided for in the 
Order and showing the USEPA final approval dates for each, as discussed further below.   
 
1. Previous Actions in Compliance with the Order 
 

A. The following actions were taken to comply with the Order during the previous month: 

 Completed preparation of the final Remedial Investigation Report (RIR), based on final 
reconciliation of remaining comments from the USEPA on the draft.   

 Completed preparation of the final Baseline Ecological Risk Assessment (Appendix Q to the 
RIR) based on final reconciliation of remaining comments from the USEPA on the draft. 

 The final Human Health Risk Assessment (Appendix P to the RIR) was previously completed 
and was made a part of the final RIR compilation, as described below. 

 Completed preparation of the final Feasibility Study (FS) based on final reconciliation of 
remaining comments from the USEPA on the draft.  

 
 B. The following documents were submitted to the agencies during the previous month: 
 

 Monthly progress letter report dated August 5, 2013, including an updated project schedule 
dated August 2, 2013. 
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 The final USEPA approved RIR and including the final Human Health Risk Assessment 
(HHRA) and the final Baseline Ecological Risk Assessment (BERA), transmitted 
electronically via an electronic mail message from Scott MacMillin of Brown and Caldwell to 
Jon Gorin of the USEPA, dated August 19, 2013.  

 The final USEPA approved FS report transmitted electronically via an electronic mail 
message from Gary DiPippo of Cornerstone to Jon Gorin of the USEPA, dated August 16, 
2013. 

 
 C. The following agency approvals were received during the previous month: 
 

 Approval of the final RIR in an August 12, 2013 letter from Carole Petersen of the USEPA to 
John Hoffman of Ashland. 

 Approval of the final HHRA and BERA in an August 13, 2013 letter from Carole Petersen of 
the USEPA to John Hoffman of Ashland. 

 Approval of the final FS in an August 14, 2013 letter from Carole Petersen of the USEPA to 
John Hoffman of Ashland. 

 
 D. The following agency documents and correspondences were received during the previous month: 
 

 None during the reporting period (see approvals documentation in Section C above) 
 
 E. Other pertinent communications with the agencies during the previous month: 

 

 None during the reporting period. 
 

2. Future Actions, Data, and Plans 
 
 A. With the USEPA approval of the RIR, HHRA, BERA, and FS, the RI/FS requirements of the 

Consent Order have been met, and therefore, no specific future actions have been defined at this 
point.  To the extent that the Record of Decision (ROD) has not yet been issued, future work may 
be performed as relates to comments received from the public participation process and the final 
ROD. 

 
 B. Other information related to the progress of work: 
 

 None during this reporting period. 
 
3. Project Schedule 
 

A. A schedule is attached which shows the final USEPA approval dates for the RIR, HHRA, BERA, 
and FS, and all tasks are shown as 100% complete.  There are no other specific items that will 
need to be added to the schedule.  The need for further schedule updates will be assessed based 
on future actions by the USEPA related to the ROD. 

B. Delays that have been encountered or anticipated that may affect the future schedule for 
completion of the work: 
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 The work required by the Consent Order is completed. 

 
C. Description of efforts made to mitigate these delays or anticipated delays: 

 
 The work required by the Consent Order is completed. 

 
4. Funding Mechanism 
 
 A. An Irrevocable Letter of Credit No. P-224827, issued by JP Morgan Bank effective April 25, 

2002, and associated Standby Trust Agreement were issued in satisfaction of the financial 
assurance obligations of the Order as documented to USEPA in a letter from Celeste Wills, Esq. 
of IES, dated April 26, 2002.   

 
If you or your staff has any questions or comments, please do not hesitate to contact John Hoffman of 
Ashland Inc. at 302-995-3233. 
 
Sincerely, 

CORNERSTONE ENVIRONMENTAL GROUP, LLC 

Gary J. DiPippo, P.E. 
Manager, Hydrogeology and Remediation 
 
Enclosure 

cc: J. Hoffman, Ashland Inc. C. McGowan, EHS Support 
 S. Miller, NJDHSS S. MacMillin, Brown and Caldwell 
 F. Cardiello, Esq., USEPA K. Tolson, Geosyntec 
 D. Toft, Esq. M. DeFlaun, Geosyntec 
 A. Pavelka, NJDEP J. Kubitz, Entrix 
 R. Lampkin, Ashland  
 



ID Name Duration Start Finish

1 Site Characterization 358.2 wks Fri 6/1/01 Wed 4/23/08
204 Remedial Investigation (RI) Report 578.1 wks Fri 7/5/02 Tue 8/13/13
205 RI/RA Meeting with USEPA 0 wks Fri 5/16/08 Fri 5/16/08

206 Prepare Draft RI Report 4.4 mons Wed 5/7/08 Mon 9/8/08

207 Baseline Risk Assessment (RA) 22.8 wks Mon 5/19/08 Fri 10/24/08
208 Prepare Draft Human Health RA (RI Appendix) 4.34 mons Mon 5/19/08 Tue 9/16/08

209 Prepare Draft Ecological RA (RI Appendix) 4.55 mons Mon 5/19/08 Mon 9/22/08

210 Submit Draft RA Reports 0 wks Fri 10/24/08 Fri 10/24/08

211 EPA Review of Draft RI & RA Reports 34.5 wks Wed 9/17/08 Fri 5/15/09

212 EPA Review of Response to Comments Submittals 202 wks Mon 5/18/09 Fri 3/29/13

213 USEPA Approval of Off-Site Ditch Characterization Work Plan 0 wks Thu 9/2/10 Thu 9/2/10

214 USEPA/ConRail Agreement and/or Proceed Without 0 wks Fri 10/29/10 Fri 10/29/10

215 Implement Off-Site Ditch Characterization and Amend RI Report 20.6 wks Mon 7/18/11 Wed 12/7/11

216 USEPA Review of Final RI and RA Reports 68.4 wks Thu 12/8/11 Fri 3/29/13

217 Response to EPA Comments on Final RI and RA Reports 4 wks Mon 4/1/13 Fri 4/26/13

218 Prepare Final RI & RA Reports 3.85 mons Mon 4/29/13 Tue 8/13/13

219 USEPA Approval of RI, HHRA, and BERA 0 wks Tue 8/13/13 Tue 8/13/13

220
221 ID Candidate Technologies 449.5 wks Fri 7/5/02 Thu 2/24/11
222 ID Candidate Technologies - Phase I 4.5 wks Fri 7/5/02 Tue 8/6/02
224 ID Candidate Technologies - Phase II 68 wks Thu 11/1/07 Fri 2/27/09
225 Phase II Tech Memo of Candidate Tech 22 wks Thu 11/1/07 Fri 4/11/08

226 EPA Review of Revised Tech Memo 30.8 wks Thu 4/17/08 Tue 11/18/08

227 Revise Technical Memorandum 0.2 mons Tue 11/18/08 Fri 11/21/08

228 EPA Review and Approval of Draft Revised Technical
Memorandum

14 wks Mon 11/24/08 Fri 2/27/09

229 Treatability Studies Evaluation & Final Determination 46 wks Thu 1/28/10 Thu 12/16/10
236 USEPA Review and Approval of QAPP 40 wks Fri 5/21/10 Thu 2/24/11
237 USEPA Review and Comment 12.4 wks Fri 5/21/10 Mon 8/16/10

238 Reponse to Comments/Updated QAPP Submittal 11.6 wks Tue 8/17/10 Thu 11/4/10

239 EPA Approval of QAPP 16 wks Fri 11/5/10 Thu 2/24/11

240 Feasibility Study (FS) Report 247.4 wks Tue 11/18/08 Wed 8/14/13
241 RAOs 0.82 wks Tue 11/18/08 Tue 12/2/08

242 Alternatives Screening 127.6 wks Wed 2/18/09 Fri 7/29/11

243 Alternatives Screening 74.6 wks Wed 2/18/09 Fri 6/24/11

244 Technical Memorandum, S/S and Soil Washing 6 wks Mon 7/20/09 Fri 8/28/09

245 USEPA Review of Technical Memorandum 21.8 wks Mon 8/31/09 Thu 1/28/10

246 Presentation to USEPA 5 wks Mon 6/27/11 Fri 7/29/11

247 Draft FS Report 19.2 wks Thu 8/4/11 Thu 12/15/11

248 Submit Draft FS to USEPA 0 wks Thu 12/15/11 Thu 12/15/11

249 Agency Review/Comments 60.2 wks Mon 12/19/11 Mon 2/11/13

250 Response to EPA Comments on FS 15 wks Tue 2/12/13 Mon 5/27/13

251 FS Presentation to USEPA (if required) 0 wks Mon 5/27/13 Mon 5/27/13

252 NRRB Meeting and Comment Input 3 wks Wed 6/26/13 Tue 7/16/13

253 Prepare Final FS 7.1 wks Wed 6/26/13 Wed 8/14/13

254 Submit Final FS Report 0 days Wed 8/14/13 Wed 8/14/13

259 USEPA Approval of FS 0 wks Wed 8/14/13 Wed 8/14/13
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Task Progress Milestone Summary

Figure 1
RI/FS PROJECT SCHEDULE

LCP Chemicals, Inc. Superfund Site
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